

SECRET

20 September 1954

MEMORANDUM FOR: Chief, FI/Plans

FROM: Chief, SR

SUBJECT: Request for Extension of Project AESAURUS/AENOBLE

1. Pending the outcome of continued conferences between representatives of CIA and SIS, an additional extension of ninety (90) days is requested for Project AESAURUS/AENOBLE in order that the new project outline required for FY 1955 may embody certain operational decisions and agreements under discussion at this time. The tasks to be performed under the project cannot be completed until these decisions and agreements have been made.

2. During this additional extension period, the estimated cost of operation will be:

Escrow Accounts	\$ 1,800.00
Travel	10,000.00
Operational Entertainment . .	600.00
Agent Assessment and Instructor Training . . .	<u>8,200.00</u>
Total	\$20,600.00

3. The new project outline for AESAURUS/AENOBLE will be submitted for approval by 1 January 1955.

APPROVED:

Chief, FI

Date

SECRET